ID Task Task Name Duration Start Finish Predecessors Resource Names | Oct 4, 20 | Oct 1
Mode TlrlsisimltTiwliTlrls|s|w
1 3 Mobilization 1 day Mon 11/9/2CMon 11/9/2C
2 2 Erosion Control 1 day Mon 11/9/2CMon 11/9/2C
3 3 Traffic Control Set 1 day Tue Tue
Up 11/10/20 11/10/20
4 b, Sawcutting 4 days Wed 11/11/2Mon 11/16/2
7 Demo Surfacings and 30 days Thu Wed
Existing Mahnoles 11/12/20 12/23/20
6 2 Sewer Mainline and 30 days Thu Wed
Manhole Install 11/12/20 12/23/20
7 2 Storm Manhole 10 days Thu Wed
Install 11/12/20 11/25/20
3 Sewer Lateral Install 30 days Thu 11/12/2(Wed 12/23/2
2 Testing of Mainline, 30 days Thu Wed
Laterals, and 11/12/20 12/23/20
Maholes
10 3 Bypass Pumping 30 days Thu 11/12/2(Wed 12/23/2
1 7 Concrete Curb Install 2 days Mon Tue
12/28/20 12/29/20
12 b, Concrete Surfacing 4 days Wed Mon 1/4/21
Install 12/30/20
13 3 Asphalt Paving 2 days Tue 1/5/21 Wed 1/6/21
14 3 Site Restoration 2 days Thu 1/7/21 Fri1/8/21
15 b, Site Cleanup 1 day Mon 1/11/21Mon 1/11/21
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